

Project	Status	Approx. Const. Start	Approx. Const. Finish
Computing and Information Sciences	Site Selection		
Animal Health Diagnostic lab	Site Selection		
WCRI House 3: Bethe House	Construction	2005	2006
WCRI Houses 4 and 5	Design	2007	2008
WCRI Noyes Community and Recreation Center	Construction	2005	2006
Johnson Art Museum Addition	Design	2007	2009
Milstein Hall and Parking	Pre-Design	2007	2009
Thurston Ave Bridge (City of Ithaca Project)	Construction	2006	2007
Physical Sciences	Design	2007	2010
Bailey Hall	Construction	2005	2006
Bailey Plaza	Design	2007	2007
Ives Hall Renovations	Design	2007	2009
Hoy Field Improvements	Pre-Design	2006	2007
Hoy Parking Addition	Bid	2006	2007
MVR North Replacement and Parking	Design	2007	2010
Mann Library Renovations	Construction	2004	2007
Life Sciences Technology Building	Construction	2005	2008
Lynah Rink Expansion	Construction	2006	2007
Lewis Building Renovations	Design	2007	2008
Schoellkopf Renovation and Addition	Complete		
Combined Heat and Power	Design	2007	2008
Energy Recovery Linear Accelerator	Feasibility		
Vet School Waste Digester	Design	2007	2008
East Campus Research Facility	Construction	2005	2007
Library Annex	Complete		
Athletic Fields Relocation	Complete		
East Campus Office Building	Design	2006	2007